

**PROGRESS REPORT  
NOWOOD RIVER STORAGE/WATERSHED LEVEL I STUDY  
AUGUST 30 to SEPTEMBER 26, 2009**

During the time period extending from August 30 to September 26, 2009, the following work was completed:

**Task 1 Scoping and Project Meetings**

A project update meeting was held in Tensleep September 17th. The purpose of the meeting was to present preliminary results of the storage site prioritization.

**Task 4. Discretionary Task**

The four stream gages previously established under this task were serviced. This effort included visiting each site, gaging stream flow for calibration of rating curves, downloading data collected, general gage maintenance (exchange batteries, cleaning, etc). Data was then incorporated with the previously collected data. Stream rating curves developed and discharges estimated.

**Task 5. Watershed Management Plan**

Further work consisted of development of upland livestock/wildlife water supply projects, irrigation rehabilitation plans and storage alternatives.

**Task 6. Permits**

Work completed under this task consisted of identification of, and description of permits required for completion of various projects.

**Task 9. Reports**

Preparation of the draft report continued. This effort consisted of generation of report figures and tables and initial drafts of multiple sections of the report.